ID	Task Mode	Task Name	Duration	Start	Finish
1					
2		Call Open for AY23-24 Space Reallocation Requests	30 days	Mon 10/9/23	Fri 11/17/23
3		Planning, Design & Construction Consultation (initial/ongoing)	25 days	Mon 10/9/23	Fri 11/10/23
4		Call Closes/MBU Submissions Due for College Dean/Lead Review	0 days	Fri 11/17/23	Fri 11/17/23
5		Dept Leads/Deans review Submissions for Division Review	10 days	Mon 11/20/23	Fri 12/1/23
6		Request for updated space requests, if needed	5 days	Mon 12/4/23	Fri 12/8/23
7		Division Reviews Submissions and Provides Response to USFAC	10 days	Mon 12/4/23	Fri 12/15/23
8		Associated Students Review	30 days	Mon 12/18/2	Fri 1/26/24
9		USFAC Review	45 days	Mon 12/18/2	Fri 2/16/24
10		USFAC Recommendations to URPC	5 days	Mon 2/19/24	Fri 2/23/24
11		URPC Reviews USFAC Recommendations (Consent Calendar)	15 days	Mon 2/26/24	Fri 3/15/24
12		URPC Recommendations to Senate	0 days	Fri 3/15/24	Fri 3/15/24
13		Senate Consent Calendar Item	10 days	Mon 3/18/24	Fri 3/29/24
14		Senate Recommendations to President	0 days	Fri 3/29/24	Fri 3/29/24
15		President Reviews	10 days	Mon 4/1/24	Fri 4/12/24
16		Space Allocations Confirmed; Announcement Released from President's Office	0 days	Fri 4/12/24	Fri 4/12/24



Project: 23-24 USFAC Space Re
Date: Mon 9/18/23

Task	Project Summary	Manual Task	Start-only	Deadline
Split	Inactive Task	Duration-only	Finish-only	Progress
Milestone	Inactive Milestone	Manual Summary Rollup	External Tasks	Manual Progress
Summary	Inactive Summary	Manual Summary	External Milestone